FORM DPW-CIA 2/05

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF December 2015

CONTRACTOR: F&H CONSTRUCTION

Date: December 31, 2014

ADDRESS: P.O. Box 2329

Contract No. 63194 [ 1

City, State ZIP:  Lodi, CA 95240

DAGS Job No. 15-14-7533

PROJECT TITLE: LAHAINA INTERMEDIATE SCHOOL - SHELTER HARDENING

CONTRACT FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 49,000.00 DUE MONTHLY: [ ] PROJECTSCHEDULE
[ ] DALY REPORTS [ 1 PAYROLL AFFIDAVIT
MONTHLY ESTIMATE CHECKLIST [ ] CONTRACT NUMBER
[} PROJECT NAME AND LOCATION [_]_ALL SIGNATURES
CHANGE ORDERS SF
Total $ -

Adjusted Contract Amount $ 49,000.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 33.06% $ 16,200.00 #DIV/O! $ . 3 16,200.00
Retained REDUCED [ X] $ 810.00 $ - $ 810.00
Amount Subject to Payment $ 15,390.00 $ - $ 15,390.00
Payments to Date $ -
Payments Now Due $ 15,390.00 $ - $ 15,390.00

Payment No. FINAL[ ] 1

Remarks:

1. Computed and Checked by:

e T

2. [ certify that the above bill Is correct, just, that payment has not been received, and
all payroli affidavits have been submitted, are current, or proper deductive exclusions
have been made to this request; and least 80% of our workforce resides in Hawail.

2/ufrs

™ ER Cosharkon

,/”/,r Name of Contractor

3. Recommended: Profact Inspector or Engineer
4. Recommended: Area Englneer/Architect Date:
5. Approved: Branch Chief or District Engineer

2ylhs _ ] jz M—\Lo c?o(ﬁ3xem~«£\)e( 5%1/3%‘1

By signature / Title:

FEB1 3 2015

The Pth certifies th:t chan;g orders have been issued and the work performed.
47

V State Public Works Administrator

Data:



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2015

CONTRACTOR: F&H CONSTRUCTION Contract No.: 63194
PROJECT TITLE: LAHAINA INTERMEDIATE SCHOOL - SHELTER HARDEN DAGS Job No.: 15-14-7533

[a)]

5)-' CONTRACT

o LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT

O |PRIME CONTRACTOR |[TRADE NO. AMOUNT| TODATE| CMPL| % RETAINED
F&H CONSTRUCTION General Contractor 15580 $49,000 $16,200| 33.06%| 5.0% $810|A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %} RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPL| % RETAINED
Division X Furnish - 08331 $10,181 0.00%| 5.0% $0
No. 9 Welding 5120 $2,375 0.00%| 5.0% $0
Every Door Service Instal - 08331 $2,083 0.00%] 5.0% $0
Jade Painting 9902 $6,500 0.00%| 5.0% $0
#DIV/0! 5.0% $0

Total Retained from Subs $0|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $810]|

1 certify that the above retentions are correct for this request.

Checked/Verified by:
‘{: @‘\_\ < \ MQSC‘( UC,X\‘O(\) ecked/Verified by
Name of Contractor A//

Initial - Project Inspector or Engineer
@Mm \wﬁ\/\/t-\

By Signature bate !

NOTE:
Columnar totals shall be equal in dolfar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 1

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: LAHAINA INTERMEDIATE SCHOOL - SHELTER HARDENING

(CONSTRUCTION)
BILLING MONTH: December-14 DAGS JOB NO.: 1 5-14-7533 CONTRACT NO.: 63194
CONTRACTOR: F & H CONSTRUCTION
VENDOR CODE: 24028181
Original Contract Payment Suffix: 1,2
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 BO6-461M $l6,7200.‘00 $810.00 $15,390.‘OO
Totals: $16,200.00 $810.00 $15,390.00
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage - Amount Due
03 B13-829M $0.00 $0.00 $0.00
Totals:
Grand Total: $16,200.00 $810.00 $15,390.00

- aafiy/is

DATE

Verified By

(This Section for Administrative Services Office Use Only)

n

FEB 17 201

DAGS, DIV, OF FURLIC WORKS
STAFF SCAVICES OFFICE

g
1V E D
! Vendor Code 24028181
)
=/ Cost Code  3A1
Voucher No. . “S-CU"/ZI&/
Verified By . 9/"/

ST 2,0]5



